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PROJECT DESCRIPTION

The Main Street Decorative Lighting and Sidewalk Enhancement project will reconstruct Main Street
and provide new streetscape improvements between 5™ and 6™ Avenues. Improvements include
new and wider sidewalks, curb and gutter, street trees, street lighting, mid-block pedestrian
crosswalk, flower basket poles, public art, benches, trash receptacles and bike racks. Utility
improvements include the relocation and removal of overhead utilities and poles, replacement of
the aging watermain and new stormwater facilities.

SCHEDULE
Construction Start Date: September 10, 2012
Expected Completion Date: November 19, 2012

The construction schedule is subject to weather conditions and may be revised

accordingly.

PROJECT UPDATE

Work Accomplished through October 19, 2012:
e Relocation of PUD overhead electrical service from Main St. to alley (complete).
e Installation and connection of new watermain and water services to customers
(complete).
o Installation of stormwater infiltration trench (complete).
e Removal of PUD poles (partially complete).
o Installation of new stormwater pipe and catch basins (underway)
o Installation of irrigation and electrical utilities to tree wells (underway).
e Place concrete curb and gutter on Main St (underway).

Work anticipated in the next two weeks:
e Prepare street sub-grade and place base material
e Place first layer of asphalt pavement on Main St. west of 6™ Ave
e Place mid-block crosswalk



Install foundations for lights and flower poles

Close Intersection of Main St and 6 Ave

Remove asphalt and concrete pavement and sidewalk at the intersection of Main St.
and 6™ Ave

PUBLIC OUTREACH

A public meeting was held on September 4, 2012 with the Main St. businesses,
property owners and contractor.

Construction notices showing available parking adjacent to Main Street were
provided to the businesses.

Additional signage to delineate access to businesses and provide notice that
businesses are open during construction.

Placement of a variable changeable message sign on Main St, east of 6™ Ave, to
notify the public about the project and business access.

King 5 News highlighted the project during their morning news on Thursday,
October 4™,

City staff attended the October 5" Downtown Edmonds Merchant Association
meeting.

PHOTOS

Main Street Curb & Gutter Infiltration Trench

CONTACT INFORMATION

If you have questions, please contact:

Pam Lemcke, Project Manager or Rob English, City Engineer (425)771-0220



